
Note of 26 April 2005 meeting to discuss FBC's latest 
Masterplan for Ashton Gardens 

 
Present: 
For FBC:  Paul Norris - Cultural Services Officer 
  Darren Bell - Parks Manager 
  Councillor Mrs Barbara Pagett 

For SOAG Fred Moor 

For CoT Arnold Sumner and Jill Sumner 
 
Mr Norris began by saying his hope was that we could look at the Council's 
proposals from the Heritage Lottery Fund (HLF) perspective, irrespective of 
how such a scheme might be funded. 
 
The Masterplan is a long term objective. The scheme has been re-prioritised to 
£2 million to keep it within limits that are both affordable to the Council and 
most especially, because schemes of less than £2 million are determined by 
the northwest regional HLF offices, and he believes such a bid has more 
chance of success than one that is over 2 million and would have to be 
determined nationally. 
 
So this part is called Phase I, and it is for £2 million. A subsequent phase 
(Phase II) costing less than £1 million and requiring only 10% funding from 
the Council is envisaged in the future. 
 
The purpose of the masterplan is to outline the broad direction, the "ultimate 
vision" and is required by HLF. 
 
PHASE I 
 
Mr Norris said that the £2 million would be spent on both hard and soft 
landscaping 
 
The key item is the re-siting of the Ashton Institute on [or close to: fm] the old 
Ashton Theatre site. This would give a 360-degree view of the building and 
most especially it will create a vista from Garden Street. It is planned to 
develop a York stone paved entertainment area between the new building 
and the entrance gates. The new Ashton Institute building is to be used as a 
tearoom/cafe with public lavatories included. 
 
The existing cafe is to be demolished, and the site temporarily landscaped. 
Ultimately, it is planned to have a "Winter garden" building on the site of the 
present cafe, but there are no firm plans for the nature and the use of this 
proposed building at the present time. Mr Bell commented that it would need 
to have a "sound business case" attached to it. 



 
The two lodges would not require much external restoration work according 
to their expert historic building consultants Donald Insall.  No internal works 
would be charged to the lottery bid, but Mr Bell would like to see one of the 
lodges as a "front of house" for the gardens, and an office for him and his staff 
when they are removed from the offices they presently occupy in the Town 
Hall. 
 
The War Memorial is to be pointed, have the stone cleaned, and most of the 
plaques "treated". One plaque is not of the same quality as the others and it is 
planned to re-cast this in the same style as the remainder. The monument is 
also to be floodlit. 
 
Lighting is planned to extend throughout the gardens, although the plan 
showing the lighting points is only indicative, and should not be regarded as 
the actual position of the lighting points. 
 
It is planned to spend £100,000 to improve the play area 
 
It is planned to spend £100,000 on path improvements, though this will not do 
all the pathways. [When I pointed out that the present scheme anticipates a cost of 
£350,000, Mr Bell suggested that was partly because the recommended surface at 
present was resin-bonded aggregate to give a modern technological version of the 
original gravel paths, but this was not now thought necessary, and as tarmac had 
been used satisfactorily, there was no real reason why it should not continue to be 
used in the future: fm] 
 
The soft landscaping would provide an element of re-stocking and 
diversification of the plant species. 
 
The trees would be thinned 
 
The aim was to make the landscaping more interesting horticulturally, but the 
work would be very selective. 
 
Information panels and directional signage is to be provided, and Mr Bell 
hoped SOAG might be able to help with costs in this regard. 
 
The railings on the St George's Road and Clifton Drive facade are to be re-
instated and the gates to be re-furbished. There are to be no railings along the 
gardens side of the footpath that leads to the Ashton Institute. 
 
There is to be "further work" in the Rose Garden and the Nymph and cherub 
are to be reinstated if possible. 
 
This work completes the £2 million that will be available in Phase I 



 
Mr Bell then added some of his own thoughts 
 
The approach is to create "a sustainable investment in the longer term" and this 
will require the introduction of commercial uses that can "add value to the 
visitor experience" 
 
He regards the Institute as the second most important building on the site. He 
has several reasons for this, but key to them is the fact that in its new position 
it would become a focal point flanked by the lodge buildings. 
 
Donald Insall Associates have done a detailed study of how to dismantle and 
store the Institute. In response to my question about storage, he said it would 
be stored in the lean-to structure at the top of the yard were the greenhouse 
potting shed is currently located. He said it is not to be put into commercial 
secure storage. 
 
Mr Bell and Mr Norris also gave an assurance that the presence of asbestos in 
the building would not cause its demise. When I pressed them on this they 
confirmed they knew of the presence of asbestos in the floor and had planned 
to deal with this, but even if it were found elsewhere in the building it would 
not cause the abandonment of the preservation. 
 
He confirmed it would be the same size when re-erected, but noted that the 
brick infill would be removed and the kitchen extension would also not be re-
created. 
 
When asked how listing of the building would affect such plans, they replied 
that listing per se would not necessarily alter them, but listing in-situ might. 
 
Mr Bell believes the move to demolish the existing cafe and replace it with the 
Institute as a tea room will be popular with people, and the plan to develop 
the frontage to the gates will link the gardens into the same surface and style 
of regeneration as the Square. 
 
He also hopes to extend the use of the gardens into the early evening, 
bringing more people in, and thus making the gardens safer. 
 
He said all work has to be to the highest possible standard, so they can't do 
everything, but having done this scheme as a start, they will be able to build 
on it in the future. 
 
Fundamentally, he sees the gardens as a resident's park, but it is also for 
visitors and he wants to develop it as an educational resource for school 
visits. 
 



He believes as now prepared, it is a balanced, sustainable bid. 
 
He sees Phase II to include the glasshouse (Winter gardens, the 
redevelopment of the bowls pavilion [note: the plans show separate ladies and 
gents bowls pavilions but following discussion with the men's bowling club, it is 
envisaged that the men's pavilion will be extended in a sympathetic style, to 
accommodate the ladies club as well: fm] The St Georges club would have a new 
pavilion on the "back" (No 2) Green, set into the banking that adjoins the back 
street of St Andrews Road North, though the latter may be a later phase than 
phase II) 
 
Mr Bell wants to spend the resources in key areas with quality materials. 
 
He outlined the anticipated timescale, which is: 

Ø Bid completed in about 8 weeks from the and of April 2005 

Ø Stage I which is the long list of proposals and concept costing will then 
be complete 

Ø The decision by HLF will take about six months, so by Christmas 2005 
a yes or no should be given. 

 
Assuming a "yes" work will then start on a detailed version of the scheme. 

Ø These normally take 12 months, but Mr Bell believes it can be done in 
6 months. 

Ø It will include a 10-year management plan, and there are additional 
revenue implications. 

Ø HLF will then take a further six months to determine the application, 
so by Christmas 2006, a full yes or no should be given. 

 
Assuming a yes, work to prepare the detailed tender and contract 
documentation begins and it is expected that work could begin on site in the 
summer of 2007. 
 
Concluding the presentation, he said that there had to be a community 
context for the 'park'. Parks were for people, and they wanted it to be a park 
that was used, not a preserved, pickled, park. He sees it as a community park, 
and bringing money into it is a key aspect of the development, whilst keeping 
heritage aspects. He believed SOAG should wholeheartedly support the 
scheme. 
 
He said they couldn't afford to do much work that "wouldn't be seen" because 
they wanted to create the "wow" factor. This is why they could only do "some 
of the footpaths" 
 



FM said that to make progress and offer meaningful comments on the 
proposals, SOAG would require further information to enable them to 
compare what was being proposed in this plan with what had been proposed 
previously - what was being added, deleted, increased or decreased in scale 
and scope. I said that to enable properly informed comment to be made, we 
would require to know either (and preferably) the budget sum that was 
accorded to each aspect of the work as now proposed, but we could make do 
with the percentage of the overall budget allocated to each aspect. 
 
Subject to timely receipt of this information I undertook to ask SOAG to 
consider the merits and demerits of the Councils masterplan for the gardens 
irrespective of how they might be funded. 
 
Mr Norris undertook to see if the information could be made available, and I 
undertook to provide him with a list of the headings for which we have 
figures for all of the schemes to date. 


