
Report to SOAG's Executive Committee 

HERITAGE  LOTTERY  PROPOSALS 

 

PURPOSE OF THE REPORT: 

Ø To remind Committee of how we arrived at this point 

Ø To summarise the Technical sub-group's analysis of Fylde's Heritage 
Lottery Fund bid. 

Ø To ask the Committee to support or to amend the attached draft 
letter as our response. 

Ø To determine to whom the response should be provided 

 

BACKGROUND 

In January 2001, the Council heard that the gardens needed £2.03 million to 
restore them. They said they could not afford this, and in April 2004, the plans 
were re-prioritised down to £0.95 million, (by deleting all work to the Ashton 
Institute, and repairing rather than replacing the glasshouses, together with other 
savings).  
 
After Mr Bell's arrival, the scheme was re-prioritised once again in 2004, 
(mostly to incorporate fees, overheads, and capitalised revenue costs). The revised 
figure - including these costs - increased to £1.94 million 
 
Subsequently, the Council came to the view that it could not ignore the 
Institute, glasshouses and gatehouses, and undertook a survey of them. This 
resulted in their being added back into the plans. The Institute was proposed 
for re-siting. The glasshouses were to be demolished and replaced with a 
smaller, relocated 'Winter Garden', and the lodge gatehouses improved. 
 
The cost of this work has not been published, but we are reliably informed it 
has increased the cost to around £3.3 million. 
 
The North West region of the Heritage Lottery Fund has a cash limit of £2 
million per grant. The Council believes it will receive more favourable 
treatment regionally rather than nationally. Partly because of this, and partly 
because it does not want to spend more than £2 million, it undertook yet 
another re-prioritisation to reduce the £3.3 million down to £2 million.This is 
to be its bid proposal.  

 
It also hopes to submit a second bid (called Phase 2) for something under £1 
million at some future date. This will require only 10% match funding by the 
Council. 



Having previously dealt exclusively with SOAG on these matters, the Council 
now sought support for its revised proposals from a wider range of groups in 
order to satisfy the Heritage Lottery Fund requirement that the scheme as 
proposed has the support of the community.  Around 21 groups were invited 
to comment.  
 
SOAG was also asked to consider the merits of the new proposals, and to 
temporarily set aside the dispute over how they should be funded. We agreed 
to do this, and established a Technical sub-committee to look into the details 
of the proposals. 

 

THE PRESENT POSITION 
A note of the meeting with Paul Norris, Darren Bell and Cclr Mrs Pagett is 
attached. It sets out the Council's "Masterplan" for the Gardens, and ideally, it 
should be read before continuing with this report. 
 
The fundamental question to be addressed is how each of us sees the gardens.  
 
In a nutshell, Mr Bell sees them as a community park full of activity, and 
believes that bringing money-making opportunities into them is a key aspect 
of their development. SOAG's technical group see them as tranquil heritage 
gardens to be restored to their former glory, in keeping with the 
Victorian/Edwardian style of the town, and focusing on floral beauty in a 
centre of horticultural excellence. These views are not readily compatible. 
 
Whilst welcoming and supporting several of the individual elements of the 
plan, the Technical sub-committee believes the overall direction is not what is 
wanted or expected, and is not able to recommend support for the overall 
direction of this present re-prioritisation of the lottery scheme as it is now 
proposed. 
 
The sub-committee met twice, firstly, May 7th to consider the issues in 
principle, and secondly and on June 18th to consider the detailed proposals. 
By the first meeting, they had not received the costing details that had been 
asked for, and pressed the Council to provide them. Eventually the Council 
refused to do so, citing commercial confidentiality as the reason.  
 
The Council did, however, provide some indication of the priority attached to 
each aspect of the scheme. They also provided (probably unintentionally) the 
details and the costings for Phase 2 of the work, so the sub-committee was 
able to make some better progress at understanding what was happening. 
 
The sub-group also considered whether we should simply make our views 
known to FBC - accepting they will probably be ignored if they do not agree 
with the Council's views - or whether we should publicise our views more 
widely than just to the Council, and if so to whom.  They also considered 



whether our aim should be to provide the Council with early warning of what 
might be more widespread public dissent, or whether we should try to 
change the Council's approach to their new 'Masterplan'. 
 
In this regard, the sub-group recommends we send copies of the letter to the 
Council, the Heritage Lottery Fund, English Heritage, and the Garden History 
Society, but not to the media at the present time. It believes that seeking to 
change the Council's approach using public opinion and the media would be 
as fruitless as previous attempts have been, and that SOAG should maintain a 
stance of dignified and principled opposition, without actively seeking 
conflict with the Council, but responding with vigour if publicly criticised by 
the Council for our position. 
 
The notes of the sub-committee's meetings are attached, together with a draft 
of a letter to FBC. 
 
The Executive Committee is asked to consider these documents and to decide 
SOAG's formal response. 
 


